ID	Task Name	Duration	Start	Finish	% Complete
1	1丽泽项目代码学习计划	26 days	2/5	3/10	20%
2	1.1 代码环境搭建	5 days	2/5	2/9	100%
3	1.2 mongoDB表设计	3 days	2/12	2/14	0%
4	1.3 server后台-企业管理	1 day	2/15	2/15	0%
5	1.4 server后台-消息管理	1 day	2/16	2/16	0%
6	1.5 server后台-CMS留言评论	1 day	2/19	2/19	0%
7	1.6 server后台-角色管理	2 days	2/20	2/21	0%
8	1.7 server后台-功能新增	5 days	2/22	2/28	0%
9	1.8 app-园区介绍	1 day	3/1	3/1	0%
10	1.9 app-投诉建议	1 day	3/2	3/2	0%
11	1.10 app + server后台-功能新增	5 days	3/5	3/10	0%